

AQUATIC ORNAMENTALS CONSULTATION PROCESS

Date	Action
13 June	Draft 1 circulated to contributors
20 July	Deadline for feedback on Draft 1 (comments expected on the substance of the document)
22 August	Draft 2 completed and circulated
14 September	Deadline for feedback on Draft 2 (comments expected about the way in which the 1 st round of feedback was incorporated to the draft, and about draft conclusions)
03 October	Draft 3 completed and circulated
19 October	Deadline for feedback on Draft 3 (only minor comments expected about final draft)
10 November	Final document completed and submitted